

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY Phase IV Programme- Nalgonda District - Package No.AP IV 1305 – Consists of two Road works Providing BT on Road from Adavidevulapalli to Mudimanikyam - Extension of Agreement Time upto 14.10.2010 0without penalty – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1904

Dated: 21-12-2010
Read the following:-

- 1) G.O.Ms.No.1430, PR & RD (Progs.II) Dept, dt.5-8-05
- 2) From the ENC (PR), PMGSY, Hyd,Lr.No.W12/DEE
IV/PMGSY Ph-IV-1305/Mudimanikyam/NLG/2008-09,
Dated.20-11-2010.

>><<

O R D E R:-

In the circumstances reported by the Engineer-in-Chief, PMGSY, Hyderabad in his letter 2nd read above, Government after careful examination of the proposal hereby accord sanction for Post fact Extension of Agreement Time up to 14-10-2010 without imposing liquidated damages and penalty in respect of work "Providing BT on road from Adavidevulapalli to Mudimanikyam" in Nalgonda District under PMGSY Phase IV-Package No.AP.IV 1305.

2. The Engineer-in-Chief, Panchayat Raj, Hyderabad shall take necessary action.
3. This order issues with the concurrence of Finance Department vide their U.O.No.8768/557/2010, Finance (Expr.PR & RD) Department, dated.30-11-2010.
4. A copy of this order available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.
Copy to:
The Superintending Engineer, (PR), Nalgonda District.
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER